



FORMERLY WILLOW RUN LABORATORIES, THE UNIVERSITY OF MICHIGAN

P. O. BOX 618 • ANN ARBOR • MICHIGAN • 48107

PHONE (313) 483-0500

E7.4-10512

CR-138262

101900-30-L

24 May 1974

"Made available under NASA sponsorship
in the interest of early and wide dis-
semination of Earth Resources Survey
Program information and without liability
for any use made thereof."

Developing Processing Techniques for Skylab Data
Monthly Progress Report, April 1974

(E74-10512) DEVELOPING PROCESSING
TECHNIQUES FOR SKYLAB DATA Monthly
Progress Report, Apr. 1974 (Environmental
Research Inst. of Michigan) 2 p HC
\$4.00

N74-26856

Unclas
00512

CSCL 05B G3/13

EREP Investigation 456 M
NASA Contract NAS9-13280

Prepared by

Richard F. Nalepka - Principal Investigator
William A. Malila - Co-Principal Investigator

NASA Technical Monitor

Mr. Larry B. York/TF6
National Aeronautics and Space Administration
Johnson Space Center
Principal Investigator Management Office
Houston, Texas 77058

101900-30-L

Developing Processing Techniques for Skylab Data
Monthly Progress Report, April 1974

The following report serves as the fourteenth monthly progress report for EREP Investigation 456M which is entitled "Developing Processing Techniques for Skylab Data." The financial report for this contract (NAS9-13280) is being submitted under separate cover.

The purpose of this investigation is to test information extraction techniques for SKYLAB S-192 data and compare with results obtained in applying these techniques to ERTS and aircraft scanner data.

During this report period effort and resources were expended defining a format conversion program to convert the Universal Format S-192 products to ERIM format. The program will be written for the University of Michigan 360 computer system on which ERIM leases time. The use of this computer is required since the format conversion program requires storing quantities of data in excess of the memory size on the 7094 computer. Program writing and debugging costs are being shared by this and other ERIM Skylab contracts which will also require the conversion of S-192 digital data.

Since required S-192 CCT's are scheduled not to be delivered for some time yet, project activity has been and will continue at a low level for the next few months.

Submitted by:

Richard F. Nalepka
Richard F. Nalepka
Principal Investigator

Approved by:

Paul R. Legault for
Richard R. Legault
Director
Infrared & Optics Division